

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-4208
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As an admin, I can create a flow named "Standard laptop task" in Flow Designer (Global application, run as System User).	3	High	Barani M
Sprint-1		USN-2	As an admin, I can add a Service Catalog trigger so the flow starts when a laptop request is placed.	2	High	Sukrita D
Sprint-1	Flow Actions	USN-3	As an admin, I can add the Create Catalog Task action and link it to the Requested Item record.	3	High	Logeshwari S
Sprint-2		USN-4	As an admin, I can set the short description and description of the catalog task to "Laptop needs to be configured".	2	High	Monisha S
Sprint-2		USN-5	As an admin, I can set the assignment group to Hardware and the approval field to Approved on	2	High	Bhavasri R

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			the catalog task.			
Sprint-2		USN-6	As an admin, I can save and activate the flow.	1	High	Barani M
Sprint-2	Flow Assignment	USN-7	As an admin, I can attach the flow to the Standard Laptop catalog item under Maintain Items>Process Engine.	3	High	Sukrita D
Sprint-3	Service Catalog Ordering	USN-8	As an employee, I can order a Standard Laptop from the Hardware category of the Service Catalog.	2	High	Monisha S
Sprint-3		USN-9	As an approver, I can approve the laptop request from the Approvers tab of the request.	2	High	Logeshwari S
Sprint-3	Verification	USN-10	As an IT procurement team member, I can see a catalog task with the correct short description assigned to the Hardware group.	3	High	Bhavasri R
Sprint-3		USN-11	As a tester, I can capture screenshots of each step as evidence of the working flow.	1	Medium	Barani M
Sprint-4	Documentation&Submission	USN-12	As a team, we complete the phase-wise project templates with our project details.	3	Medium	Sukrita D
Sprint-4		USN-13	As a team, we create the GitHub repository and upload all deliverables.	2	Medium	Logeshwari S
Sprint-4		USN-14	As a team, we review the deliverables and submit the final GitHub link.	3	Low	Barani M

Project Tracker, Velocity&Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	3 Days	22 Sep 2026	24 Sep 2026	8	24 Sep 2026
Sprint-2	8	3 Days	25 Sep 2026	27 Sep 2026	8	27 Sep 2026
Sprint-3	8	3 Days	28 Sep 2026	30 Sep 2026	8	30 Sep 2026
Sprint-4	8	3 Days	01 Oct 2026	03 Oct 2026	8	03 Oct 2026


Velocity:

Our team has 4 sprints, each 3 days long. Total story points completed = $8 + 8 + 8 + 8 = 32$. Velocity = $32 / 4$ sprints = 8 story points per sprint.

$$\text{Average Velocity (AV)} = \text{Velocity} \div \text{Sprint Duration} = 8 \div 3 \approx 2.67 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>